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1 FIBER TRACKER FABRICATION 2454w 7/3/95 6/2/00 v

2 Tracker Engineering Design 105w 1/2/96 2/11/98

3 Define Layer Structure 18w 1/2/96 5/6/96

4 Develop Mechanical Support Conceptual Design 18w 5/7/96 9/12/96

5 Develop Engineering Detail and Final Specifications 69w 9/13/96 2/11/98

6 Engineering Design Complete ow 2/11/98 2/11/98

7 M3-Fiber Tracker TDR Submitted ow 1/8/98 1/8/98

8

9 Ribbon/Waveguide Connector Fabrication 90w 2/12/98 11/23/99 v

10 Perform R&D for Connector 24w 2/12/98 7/31/98

11 Test Connector 36w 3/12/98 11/23/98

12 Connector Designed ow 11/23/98 11/23/98 |1p3

13 Manufacture Connectors (VLPC end) 4w 10/27/99 11/23/99 (]

14 Connector Production 50 w 11/24/98 11/23/99 v

15 Produce Connectors- Cylinder 3 (Torlon) 8w 11/24/98 2/3/99 |

16 Produce Connectors- Cylinder 8 (Torlon) 10w 3/25/99 6/3/99 —/

17 Produce Connectors- Cylinder 7 (Torlon) 9w 6/4/99 8/6/99 —/

18 Generate Drawings for connectors - Cylinders 6,5,4,2, and 1 6w 6/4/99 7/16/99 —

19 Connector Decision 0.2w 9/21/99 9/21/99 + 921

20 Produce Connectors 8 Stereo (Aluminum) 25w 9/22/99 10/8/99 O

21 Produce Connectors 7 2w 10/8/99 10/22/99 O

22 Produce Connectors 6 1w 10/22/99 10/29/99 0

23 Produce Connectors 5 1w 10/29/99 11/5/99 0

24 Produce Connectors 4 1w 11/5/99 11/12/99 0

25 Produce Connectors 3 0.5w 11/12/99 11/16/99 I

26 Produce Connectors 2 0.5w 11/17/99 11/19/99 |

27 Produce Connectors 1 0.5w 11/19/99 11/23/99 I

28

29 Connectorization Tooling 47w 11/24/98 11/2/99 v

30 Design Tooling 4w 11/24/98 1/6/99 I

31 Fabricate Axial B3 Prototype Tooling 4w 1/7/99 2/3/99 (]

32 Fabricate Stereo B3 Prototype Tooling 4w 2/4/99 3/3/99 (]

33 Debug Connectorization Tooling 72w 2/17/99 4/7/99 1

34 Modify Connectorization design 1w 9/22/99 9/28/99 0

35 Procure Full Connectorization Tooling Set 6w 9/22/99 11/2/99 >—

36 Procure 8 axial tooling 1w 9/22/99 9/28/99 0

37 Procure Cylinder 8 Stereo, 7, and 6 Tooling 15w 9/29/99 10/8/99 ]
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38 Generate Drawings for connector tooling - Cylinders 1-5 2w 9/29/99 10/12/99 O
39 Procure Cylinders 1-5 Tooling 3w 10/13/99 11/2/99 O
40
41 Fiber Procurement 2348w 7/3/95 3/20/00 v
42 Perform Fiber R&D 63w 7/3/95 9/24/96
43 Submit Fiber Orders 0w 9/25/96 12/5/96
44 Procure Waveguide Fiber 98.2w 3/3/97 2/26/99 1
45 Procure Scintillating Fiber 29.6 w 2/3/97 8/29/97
46 Perform Scintillating Fiber QC 36w 8/3/98 4/28/99 ]
47 Procure Additional Scintillating Fiber-FY99 61w 1/4/99 3/20/00 v
48 Delivery - 12,000 canes 1d 10/7/99 10/7/99 |
49 Fiber Aluminization 4w 10/8/99 11/4/99 (]
50 Delivery - 8,000 canes 02w 12/13/99 12/13/99 |
51 Fiber Aluminization 2w 12/14/99 1/10/00 (]
52 Delivery - 8,000 canes 02w 1/4/00 1/4/00 |
53 Fiber Aluminization 2w 1/5/00 1/18/00 O
54 Delivery - 8,000 canes 0.2w 2/14/00 2/14/00 |
55 Fiber Aluminization 2w 2/15/00 2/28/00 O
56 Delivery - 9,000 canes 02w 3/6/00 3/6/00 |
57 Fiber Aluminization 2w 3/7/00 3/20/00 O
58
59 Cylinder Procurement 118 w 8/3/97 12/15/99 v
60 Perform Cylinder R&D 52w 8/3/97 8/20/98
61 Integrate Design- Connectors/Ribbons 4w 11/24/98 1/6/99 I
62 Final Cylinder Engineering Design ow 1/6/99 1/6/99 h 1/6
63 Procure Cylinder Parts 302w 8/21/98 4]7]99 [r—
64 Procure Carbon Fiber 20w 8/21/98 1/26/99 |
65 Procure Mandrels and Perform QC 30.2w 8/21/98 4]7]99 [r—
66 Mandrel 3 4w 8/21/98 9/18/98
67 Mandrel 7 7w 1/7/99 2/24/99 |:|
68 Mandrel 8 2w 2/25/99 3/10/99 |:|
69 Mandrel 6 2w 3/11/99 3/24/99 |:|
70 Mandrel 5 2w 3/11/99 3/24/99 |:|
71 Mandrel 4 2w 3/25/99 4/7/99 |:|
72 Mandrel 2 2w 3/25/99 4/7/99 |:|
73 Mandrel 1 2w 3/25/99 4/7/99 |:|
74 Fabricate Cylinders and Bands 513w 11/2/98 11/10/99 v
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75 Cylinders 3A B 14w 11/2/98 2/23/99 :|

76 Cylinder 6 4w 3/25/99 4/21/99 |:|

7 Cylinder 8 AB 3w 4/22/99 5/12/99 D

78 Cylinder 7 AB 9w 5/13/99 7/16/99 |:|

79 Cylinder 2 2w 7/19/99 7/30/99 |:|

80 Cylinder 4 35w 9/22/99 10/15/99 |:|

81 Cylinder 7C 1w 10/8/99 10/15/99 [|

82 Cylinder 5 1w 10/15/99 10/22/99 [|

83 Cylinder 3C 1w 10/27/99 11/3/99 [|

84 Cylinder 1 1w 11/3/99 11/10/99 [|

85

86 Fabricate End Rings, Al support disks, and QC 478w 1/7/99 12/8/99 v

87 Specify End Ring Material 2w 1/7/99 1/20/99 O

88 Procure End Ring Material 7w 1/21/99 3/10/99 —

89 End Rings- 3A 4w 2/18/99 3/17/99 |:|

90 Finalize End Ring-Disk interface design 5w 3/18/99 4/21/99 —

91 Cylinder 3B ER&D 4w 4/15/99 5/12/99 |:|

92 Cylinder 8 ER&D 2w 9/22/99 10/5/99 |:|

93 Cylinder 7 ER&D 3w 10/6/99 10/26/99 |:|

94 Cylinder 6 ER&D 2d 10/27/99 10/28/99 |

95 Cylinder 5 ER&D 1w 10/29/99 11/4/99 [|

96 Cylinder 4 ER&D 1w 11/5/99 11/11/99 [|

97 Cylinder 3C ER&D 1w 11/12/99 11/18/99 [|

98 Cylinder 2 ER&D 1w 11/19/99 11/29/99 |:|

99 Cylinder 1 ER&D 1w 11/30/99 12/6/99 [|

100

101 Cylinder QC 88w 10/6/99 12/8/99 P—

102 QC Cylinder 8 2d 10/6/99 10/7/99 |

103 QC Cylinder 7 2d 10/27/99 10/28/99 |

104 QC Cylinder 6 2d 10/29/99 11/1/99 |]

105 QC Cylinder 5 2d 11/5/99 11/8/99 |]

106 QC Cylinder 4 2d 11/12/99 11/15/99 |]

107 QC Cylinder 3C 2d 11/19/99 11/22/99 |]

108 QC Cylinder 2 2d 11/30/99 12/1/99 |

109 QC Cylinder 1 2d 12/7/99 12/8/99 |

110

111 Mate End Rings to Cylinders 29.8w 5/20/99 12/15/99 g v
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112 Cylinder 3B 1w 5/20/99 5/27/99 |]

113 Cylinder 8 1w 10/8/99 10/14/99 [|

114 Cylinder 7 1w 10/29/99 11/4/99 [|

115 Cylinder 6 1w 11/2/99 11/8/99 [|

116 Cylinder 5 1w 11/9/99 11/15/99 [|

117 Cylinder 4 1w 11/16/99 11/22/99 [|

118 Cylinder 3C 1w 11/23/99 12/1/99 |:|

119 Cylinder 2 1w 12/2/99 12/8/99 [|

120 Cylinder 1 1w 12/9/99 12/15/99 [|

121

122

123 Ribbon Production 157.5w 1/2/97 3/6/00 v

124 Perform Ribbon R&D 75w 1/2/97 7/1/98

125 Design Ribbon Tooling 12w 9/16/97 12/10/97

126 Final Ribbon Design ow 11/23/98 11/23/98 |jp3

127 Procure Positioning Devices 0.42w 9/2/97 9/4/97

128 Procure Ribbon Tooling 75.2w 8/3/98 2/11/00 v

129 Fabricate Aluminum Backbones 35w 8/3/98 4/21/99 |

130 Align/Setup Thermwood 8w 3/18/99 5/12/99 —/

131 3B Axial Setup and Alignment 1w 5/13/99 5/19/99 0

132 3B Stereo Setup and Alignment 1w 5/20/99 5/27/99 1]

133 8 Axial Setup and Alignment 1w 7/12/99 7/16/99 I

134 8 Stereo Setup and Alignment 1w 8/7/99 8/12/99 0

135 6 Axial Setup and Alignment 1w 8/13/99 8/18/99 1]

136 6 Stereo Setup and Alignment 1w 10/26/99 11/1/99 0

137 7 Axial Setup and Alignment 3d 9/27/99 9/29/99 |

138 7 Stereo Setup and Alignment 4d 9/15/99 9/20/99 0

139 5 Axial Setup and Alignment 4d 11/22/99 11/29/99 0

140 5 Stereo Setup and Alignment 4d 11/29/99 12/3/99 I

141 4 Axial Setup and Alignment 4d 1/4/00 1/7/00 0

142 4 Stereo Setup and Alignment 4d 1/19/00 1/24/00 0

143 3 Axial Setup and Alignment 4d 2/2/00 2/8/00 0

144 3 Stereo Setup and Alignment 4d 2/8/00 2/11/00 I

145 2 Axial Setup and Alignment 4d 10/6/99 10/11/99 0

146 2 Stereo Setup and Alignment 4d 10/12/99 10/15/99 |

147 1 Axial Setup and Alignment 4d 12/8/99 12/13/99 0

148 1 Stereo Setup and Alignment 4d 1/5/00 1/10/00 0
Project: Fiber Tracker Fabrication Task "1 Milestone L3 Completed Milestone % Summary A O—

Date: 10/26/99



10/26/99 11:41 AM

Fiber Tracker Fabrication

Baseline Oct99 Gantt Chart For Web

5 of 10

ID  |Task Name Baseline Dur. Baseline Start Baseline Finish J|F|M|A|M|§9|9§|A|S|O|N|D|J|F|M|A|M|§O|Og|A|S|O|N|D|J|F|M

149

150 Ribbon Fabrication, Connectorization, and QC 383w 5/28/99 3/6/00 L v

151 Cylinder 3B 4w 5/28/99 6/24/99 |:|

152 Cylinder 8A 1 10d 9/22/99 10/5/99 |:|

153 Connectorize 8A 1 8d 10/1/99 10/12/99 |:|

154 Cylinder 8 A 2 8d 10/20/99 10/29/99 |:|

155 Connectorize 8 A 2 8d 10/22/99 11/2/99 O

156 Cylinder 8 S 3w 8/13/99 8/30/99 |:|

157 Connectorize 8 S 3w 10/8/99 10/29/99 O

158 Cylinder 6 A 5w 8/19/99 9/21/99 |:|

159 Connectorize 6 A 12d 10/27/99 11/12/99 |:|

160 Cylinder 6 S 35w 11/2/99 11/29/99 |:|

161 Connectorize 6 S 3w 11/8/99 11/30/99 O

162 Cylinder 7 A 18d 9/30/99 10/25/99 |:|

163 Connectorize 7 A 3w 10/12/99 11/2/99 O

164 Cylinder 7S 1 5d 10/6/99 10/12/99 [|

165 Cylinder 7S 2 3w 11/1/99 11/19/99 |:|

166 Connectorize 7S 15d 10/29/99 11/19/99 O

167 Cylinder 5 A 3w 11/30/99 1/3/00 |:|

168 Connectorize 5 A 2w 12/2/99 12/15/99 O

169 Cylinder5S 2w 1/5/00 1/18/00 |:|

170 Connectorize 5 S 2w 1/7/00 1/20/00 O

171 Cylinder 4 A 25w 1/17/00 2/2/00 |:|

172 Connectorize 4 A 2w 1/24/00 2/7/00 O

173 Cylinder 4 S 2w 1/25/00 2/7/00 |:|

174 Connectorize 4 S 2w 1/28/00 2/10/00 O

175 Cylinder 3C A 15w 2/22/00 3/2/00 |:|

176 Connectorize 3C A 15w 2/24/00 3/6/00 O

177 Cylinder 3C S 15w 2/22/00 3/2/00 |:|

178 Connectorize 3C S 15w 2/24/00 3/6/00 O

179 Cylinder 2 A 2w 11/22/99 12/7/99 |:|

180 Connectorize 2 A 1w 11/24/99 12/2/99 0

181 Cylinder 2 S 2w 12/8/99 1/4/00 |:|

182 Connectorize 2 S 1w 1/3/00 1/7/00 ]

183 Cylinder 1 A 8d 1/5/00 1/14/00 |:|

184 Connectorize 1 A 8d 1/7/00 1/18/00 O

185 Cylinder 1S 8d 1/19/00 1/28/00 |:|
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186 Connectorize 1 S 8d 1/21/00 2/1/00 O
187 M3-Fiber Tracker Ribbon Fabrication Begun ow 5/28/99 5/28/99 + 5/28
188 M3-Fiber Tracker Ribbon Fabrication 50% Complete ow 11/12/99 11/12/99 L'
189 M3-Fiber Tracker Ribbon Fabrication Complete ow 3/6/00 3/6/00 Y
190
191 Ribbon Mounting 207.2w 4/1/96 6/2/00 v
192 Perform Mounting R&D 8w 11/3/97 1/12/98
193 Finalize Tooling Design 20w 11/3/97 4/6/98
194 Finalize Mounting Procedures ow 1/6/99 1/6/99 f 1/6
195 Setup Mounting Facility-CMM 4w 6/1/98 6/26/98
196 Procure and Fabricate Mounting Machine Parts 19w 4/7/98 8/19/98
197 Perform Mounting Machine Final Assembly 3w 8/20/98 9/10/98
198 Perform Mounting Machine Final Setup and Test 5w 9/11/98 10/15/98
199 Debug Ribbon Mounting Procedures 20w 1/7/99 5/27/99 pp—
200 Debug Ribbon Mounting Procedures - 6" Cylinder 8w 1/7/99 3/3/99 —/
201 Mounting Machine Final Setup 1w 3/4/99 3/10/99 0
202 Debug Ribbon Mounting Procedures - 3A 6w 4/15/99 5/27/99 —
203 Mount Ribbons 36.9w 7/26/99 4/20/00 v v
204 Cylinder 3B A 3w 7/26/99 8/12/99 |:|
205 Cylinder 3B Stereo alignment 3d 8/13/99 8/16/99 |
206 Cylinder 3B S 3w 8/17/99 9/2/99 |:|
207 Cylinder 8 Glue Tests 8d 10/8/99 10/19/99 O
208 Mold Setup 8A 3d 9/22/99 9/24/99 |
209 MM Align 8A 4d 11/1/99 11/4/99 |]
210 Mount 8 A 7d 11/5/99 11/15/99 |:|
211 Mold Setup 8 S 3d 9/22/99 9/24/99 |
212 MM Align 8 S 1d 11/16/99 11/16/99 |
213 Mount 8 S 7d 11/17/99 11/29/99 |:|
214 Mold Setup 7A 3d 11/16/99 11/18/99 |
215 MM Align 7 A 2d 11/30/99 12/1/99 |
216 Mount 7 A 7d 12/2/99 12/10/99 |:|
217 Mold Setup 7 S 3d 11/30/99 12/2/99 |
218 MM Align 7 S 1d 12/13/99 12/13/99 |
219 Mount 7 S 6d 12/14/99 1/4/00 D
220 Mold Setup 6 A 3d 12/13/99 12/15/99 ||
221 MM Align 6 A 2d 1/5/00 1/6/00 |
222 Mount 6 A 6d 1/7/00 1/14/00 |:|
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223 Mold Setup 6 S 3d 1/5/00 1/7/00 |

224 MM Align 6 S 1d 1/17/00 1/17/00 |

225 Mount 6 S 6d 1/18/00 1/25/00 |]

226 Mold Setup 5 A 3d 1/17/00 1/19/00 |]

227 MM Align 5 A 2d 1/26/00 1/27/00 |

228 Mount 5 A 5d 1/28/00 2/3/00 [|

229 Mold Setup 5 S 3d 1/26/00 1/28/00 |

230 MM Align 5 S 1d 2/4/00 2/4/00 |

231 Mount5 S 5d 2/7/00 2/11/00 [|

232 Mold Setup 4 A 3d 2/4/00 2/8/00 |]

233 MM Align 4 A 2d 2/14/00 2/15/00 |

234 Mount 4 A 5d 2/16/00 2/22/00 |]

235 Mold Setup 4 S 3d 2/14/00 2/16/00 |

236 MM Align 4 S 1d 2/23/00 2/23/00 |

237 Mount 4 S 4d 2/24/00 2/29/00 [|

238 Mold Setup 3C A 3d 3/2/00 3/7/00 |]

239 MM Align 3C A 2d 3/7/00 3/9/00 |

240 Mount 3C A 4d 3/9/00 3/15/00 [|

241 Mold Setup 3C S 3d 3/2/00 3/7/00 |]

242 MM Align 3C S 1d 3/15/00 3/16/00 |

243 Mount 3C S 3d 3/16/00 3/21/00 |]

244 Mold Setup 2 A 3d 12/8/99 12/10/99 |]

245 MM Align 2 A 2d 3/21/00 3/23/00 |

246 Mount 2 A 4d 3/23/00 3/29/00 [|

247 Mold Setup 2 S 3d 3/29/00 4/3/00 |]

248 MM Align 2 S 2d 4/3/00 4/5/00 |

249 Mount 2 S 3d 4/5/00 4/10/00 |]

250 Mold Setup 1 A 3d 1/17/00 1/19/00 |]

251 MM Align 1 A 2d 4/10/00 4/12/00 |

252 Mount 1 A 3d 4/12/00 4/17/00 |]

253 Mold Setup 1 S 3d 1/31/00 2/2/00 |

254 MM Align 1S 1d 4/17/00 4/18/00 |

255 Mount 1S 2d 4/18/00 4/20/00 |

256 M2-First Cylinder Complete ow 9/2/99 9/2/99 + 92

257 Cylinders 8&7 Complete 0.2w 1/5/00 1/5/00 |

258 M3-Fiber Tracker Cylinders 8, 7, 6, and 5 Complete ow 1/28/00 1/28/00 'S

259 M3-Fiber Tracker Ribbon Mounting Complete ow 4/20/00 4/20/00 'Y
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260
261 Waveguide Production 207.2w 4/1/96 6/2/00 v
262 Design and Setup Factory 30w 4/1/96 10/30/96
263 Notre Dame MOU FY98 02w 8/3/98 8/3/98
264 Perform Design R&D 16w 9/15/98 1/20/99 ]
265 Perform Pre-production Checkout 28w 1/21/99 8/6/99 ]
266 Waveguide Facility Ready ow 8/6/99 8/6/99 + 8/6
267 Indiana Univ MOU FY99 02w 3/3/99 3/3/99 |
268 Fabricate Clear Fiber Bundles 8w 4/7/00 6/2/00 —/1
269 Hookup fiber tracker 8w 5/18/00 7/17/00 —/1
270 Produce Waveguides 41w 8/7/99 6/2/00 v v
271 Spool and Sheath Fiber 40w 8/7/99 5/25/00 [ ]
272 Connectorize curved end 40w 8/13/99 6/2/00 [ ]
273 Connectorize/map 128 X 2 End 40w 8/13/99 6/2/00 [ ]
274 Perform Final Test 40w 8/13/99 6/2/00 [ ]
275 M3-Fiber Tracker Waveguide Production Begun ow 8/7/99 8/7/99 +* 87
276 Waveguide Production 50% Complete ow 1/29/00 1/29/00 'Y
277 M3-Waveguide Production Complete ow 6/5/00 6/5/00 'S
278
279 Waveguide Routing 50 w 8/3/98 8/6/99
280
281 Calibration System 42w 11/24/98 9/28/99 v
282 Perform R&D/Design 0w 11/24/98 217199 ]
283 Prototype and Test System 0w 2/18/99 4/28/99 —/]
284 Integrate design with cylinder nesting 4w 4/29/99 5/27/99 (]
285 Final System Designed ow 5/27/99 5/27/99 +* 527
286 Fabricate Calibration System 18w 5/28/99 9/28/99 (|
287
288 Assembly Engineering 57w 10/15/98 12/6/99 v
289 Design Assembly/Support 55w 10/15/98 11/18/99 v
290 Develop Conceptual Design 18w 10/15/98 3/5/99 1
291 M2 - Assembly Design Complete ow 3/5/99 3/5/99 +* 305
292 Procure Support Tooling 14w 3/8/99 6/14/99 /)
293 Design Transportation/insertion cart and produce full drawings 17w 3/8/99 716199 )
294 Design nesting cart and produce full drawings 26w 4/12/99 10/7/99 ]
295 Fabricate transportation cart 6w 717199 8/14/99 1
296 Fabricate nesting cart 3w 10/8/99 10/28/99 O
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297 Final Assembly 3w 10/29/99 11/18/99 O

298 Nesting Tests 204w 7/19/99 12/6/99

299 Produce Test Parts 2w 7/19/99 7/30/99 O

300 Assemble and Test 2w 11/19/99 12/6/99 O

301 Nesting Tests Complete ow 11/17/99 11/17/99 'S

302 Fabricate Nesting Rings 18w 5/28/99 9/28/99 P—

303 Prepare drawings for nesting rings and washers 6w 5/28/99 7/9/99 —

304 Fabricate OD rings 12w 7/12/99 9/28/99 /]

305 Fabricate washers 3w 11/12/99 12/6/99 (]

306

307 Tracker Assembly 323w 9/3/99 5/4/00 v

308 Install OD rings on cylinders 323w 9/3/99 5/4/00 v

309 Install OD rings and LED panels on Cylinder 8 2w 12/7/99 1/3/00 (]

310 Install Cylinder 8 in Nesting Fixture 2w 1/4/00 1/17/00 O

311 Install OD rings and LED panels on Cylinder 7 1w 1/12/00 1/18/00 0

312 Install Cylinder 7 in 8 2w 1/19/00 2/1/00 O

313 Install OD rings and LED panels on Cylinder 6 1w 1/26/00 2/1/00 0

314 Install Cylinder 6 in 7 1w 2/2/00 2/8/00 0

315 Install OD rings and LED panels on Cylinder 5 1w 2/14/00 2/18/00 I

316 Install Cylinder 5 in 6 1w 2/21/00 2/25/00 0

317 Install OD rings and LED panels on Cylinder 4 1w 3/1/00 3/7/00 0

318 Install Cylinder 4in 5 1w 3/8/00 3/14/00 0

319 Install OD rings and LED panels on Cylinder 3C 1w 9/3/99 9/10/99 0

320 Install Cylinder 3 in 4 1w 3/15/00 3/21/00 0

321 Install OD rings and LED panels on Cylinder 2 1w 4/10/00 4/17/00 0

322 Install Cylinder 2in 3 1w 4/17/00 4/24/00 0

323 Install OD rings and LED panels on Cylinder 1 1w 4/20/00 4/27/00

324 Install Cylinder 1in 2 1w 4/27/00 5/4/00

325 M2-Fiber Tracker Assembly Begun ow 12/6/99 12/6/99 'Y

326 Cylinder 7 Installed in Cylinder 8 ow 2/1/00 2/1/00 ¢

327 M2-Fiber Tracker Assembly Complete ow 5/4/00 5/4/00

328 Align cylinder in Sci-Fi barrel 1 1w 5/4/00 5/11/00

329 Install/align fiber tracker in solenoid 2w 5/4/00 5/18/00

330

331 Tracker Supports 12w 1/18/00 4/10/00 -—

332 Perform Detailed Design 6w 1/18/00 2/28/00 —

333 Tracker Supports Design Complete ow 2/28/00 2/28/00 'Y
Project: Fiber Tracker Fabrication Task "1 Milestone L3 Completed Milestone % Summary A O—
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334 Fabricate Tracker Supports 6w 2/29/00 4/10/00 —
Project: Fiber Tracker Fabrication Task "1 Milestone L3 Completed Milestone % Summary v v
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